

May 1, 2008

Mr. Courtney McCracken
Project Manager
Brown Facilities Management
295 Lloyd Avenue
Providence, RI 02912

Re: Utilities Renewal and Upgrades

Dear Courtney:

We enclose the change order request from Frank R. Holtaway & Son (FRH), dated April 28, 2008, for the E1 and E3 tasks of above referenced project. The request is based on scope additions, and work has been completed. The engineering fee allowance is as follows:

	<u>Fee</u>
FRH	\$86,550
WM Group (5%)	<u>\$ 4,327.50</u>
Total	\$90,877.50

Reimbursable expenses will be charged to the Utilities Renewal and Upgrades project.

If the above is acceptable to you, please issue us a change order in the amount of **\$90,877.50**.
If you have any questions, please do not hesitate to contact us.

Very truly yours,

WM Group Engineers, P.C.



Douglas Wen, P.E.
Vice President