WM Group Engineers, PC


SECTION 01010

SUMMARY OF WORK

Part 1 -  GENERAL

1.01 REQUIREMENTS INCLUDED

A. Title of Work.

B. Type of Contract.

C. Work by Others.

D. Future Work.

E. Use of Premises.

F. Owner Occupancy.

1.02 PROJECT/WORK IDENTIFICATION

A. The name of the project is "Central Power Plant Chilled Water, York S@ Distribution" and is located in New Haven, Connecticut, at the Campus of Yale University.

B. The Yale University Project Number is "970530-03".

C. The Work of this Contract has been identified in the Contract Documents dated March 1, 1999 by:

WM Group Engineers, P.C.

420 Lexington Avenue, Suite 2760

New York, New York 10170

Telephone: (646)827-6400

Fax: (646)827-6401

1.03 WORK COVERED BY CONTRACT DOCUMENTS

A. This project provides for the furnishing and installation of new chilled water supply and return lines, steam and condensate lines, fire main, power and telecommunication duct banks, and manholes underground, and a small section in buildings.  Miscellaneous related general construction work and other work might also be required.  Refer to the complete set of Drawings and Specifications for more complete information. The Work shall be done in two phases as follows:

1. PHASE I: Start: March 30, 1999 Substantial Completion: May 22, 1999 

a. Install Electric Ductbank from Y-ELE-2 to Station I CB 1+60.

b. Install Communications Ductbank from YTC-2 to Station 1 CB 1+60.

c. Install High Pressure Fire Water from location adjacent to YTC-2 to 1BF3+00.

d. Install Chilled Water Supply and Return piping from the existing Central Power Plant 20" chilled water headers to new manhole YCHW-1.  Furnish and install new manhole YCHW-1 and temporary bypass (see Drawing M- 1 5 for bypass details).

e. All restoration in the area of Phase I work shall be of the temporary type.  Permanent restoration shall be accomplished as part of Phase II work.

2. PHASE 11: Start: June 1, 1999 Substantial Completion: October 1, 1999 Balance of project work.

B. Construct Work under a fixed price contract.

C. Construct Work under single general construction contract, employing sub-prime contractors approved by Owner for Electrical and Mechanical Work.

1. Electrical:

a. Genovese & Massaro, Inc. 55 Moll Street, New Haven, CT 06604(203) 865-2264 Mike Mossaro

b. Johnson Electric Company, Inc. 265 Hathaway Drive Stratford, CT 06497 (203) Charles Kelly III 375-5445

c. Ed-Mor Electric P.O. Box 314 New Haven, CT 06513 (203) 248-9351 Tony Mortaci

d. McPheee, Ltd. 503 Main Street Farmington, CT 06032 (860) 677-9797 Joe McDonough

2.  Mechanical

a. Poole & Kent 560 Bank Street Waterbury, CT 06708 (203) 591-8093 Tom Dembinsky

b. Buckingham Routh 20 Goodwin Street New Haven, CT 06512 (203) 469-8787 Tim Taylor

c. James T. Kay 766 N. Colony Road Meriden, CT 06450 (203) 634-3113 Bob Patton

d. Tucker Mechanical 367 Research Parkway Meriden, - CT 06450 (203) 630-2506 Louis J. Goodman

e. Grodsky Mechanical 33 Shaws Lane Springfield, MA 01101 (413) 785-1947

D. Relations and responsibilities between Contractor and assigned Subcontractors shall be identical to that between Contractor and Subcontractors he has selected.

E. Assigned Subcontractors shall purchase and maintain liability insurance and will protect him from claims, for not less than the limit of liability which the Contractor is required to provide to Owner.

1.04 COORDINATION

A. Coordinate Work of the various Sections of Specifications to assure efficient and orderly sequence of installation of construction elements, with provisions for accommodating items installed later.

B. Verify characteristics of elements of interrelated operating equipment are compatible; coordinate Work of various Sections having interdependent responsibilities for installing, connecting to, and placing in service, such equipment.

1.05 WORK BY OTHERS

A. Work of the Project which will be executed during the Work of this Contract, and which is specifically excluded from this Contract are as follows:

1. Asbestos Removal

1.06 CONTRACTOR USE OF PREMISES 

A. Contractor shall limit use of premises for Work, for storage, and for access, to allow:

1. Owner occupancy.

2. Public usage.

B. Coordinate use of premises under direction of Owner.

C. Assume full responsibility for protection and safekeeping of products under this Contract.

D. Obtain and pay for use of additional storage or work areas needed for operations under this Contract.

E. Supply and pay for all required police protection during construction.

1.07 OWNER OCCUPANCY

1.08 Owner will occupy premises during entire construction period to conduct his normal operations.  Cooperate with Owner's Representative in scheduling operations to minimize conflict and to facilitate Owner usage.

Part 2 -  PRODUCTS  (Not Used.)

Part 3 -  EXECUTION (Not Used.)

END OF SECTION 
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